

Addendum 1, February 13, 2019

RFP CP 19-002 SR 120/Abbotts Bridge Rd at George Rogers Ave/Duluth HS

Pre Bid Questions & Answers

	Question	Answer
1	Is there a completion date set for this project? If not, what is the anticipated NTP and duration of the project?	NTP is anticipated in mid to late March. Original completion time per the RFP was 90 days. However, mast arms will not be available that soon. The City is prepared to extend the completion time to a total of 270 days from NTP without incurring LD.
2	The manufacturers for the steel strain poles for this project have a 14-16 week delivery date after the drawings have been improved. It usually takes 3 weeks to get the drawings and another 2 weeks to get them reviewed and approved. At the best the earliest we could have the poles on the project after Notice to Proceed is 140 days. Can the completion date be increased?	It is likely to take longer for the mast arms. See response to Q1.